Rpt-ID: RCPCSUM1
User:

Vendor ID: 0000063465
Contract ID: CNH334

Contract Location:
ON VARIOUS INTERSTATE AND STATE ROUTES

Contractor:

BILL LEDFORD & SON, INC.
PO Box 58

Wellington, KY 40387

Phone:

Estimate Paid: NO

Counties:

CARTER

JOHNSON

SULLIVAN

UNICOI

WASHINGTON

Project Number BID PCT

98017-4125-04 100.00
Current Contract Amount $
Original Contract Amount $

Participating

Total Earnings

Tennessee
Department of Transportation
Estimate Summary to Contractor

Vendor Name: BILL LEDFORD & SON, INC.
Estimate Number: 0008

Time Allowed:
Time Charged:
Elapsed Calendar Days:
Percent Time:
Percent Complete ($)
Percent Behind:
Date Let:
Date Awarded:
Date Contract Executed:
Date Notice to Proceed:

Date Work Began:
Date to be Completed:
Date Time Stopped:
Date Accepted:
Fed State Project Number Description 1
N/A The mowing and litter removal on various Interstate and
513,175.00
513,175.00
Total to Date Prev to Date This Estimate
$ 45497896 $ 45497896 $ 0.00
$ 454,978.96 $ 454,978.96 $ 0.00

Date: 07/30/2013

Pay Period: 10/04/2011
to: 10/04/2011

424.0 days
611.0 days
611.0 days
144.10 %
88.02 %
56.08 %
11/20/2009
12/11/2009
01/11/2010
02/01/2010
06/07/2010
03/31/2011
03/16/2011
00/00/0000

7/30/2013



Stockpiled Materials
Other Line Item Adjustments

Amount Due

Test Report Payment Adjustment

Project

Number

98017-4125-04

98017-4125-04

98017-4125-04

98017-4125-04

98017-4125-04

98017-4125-04

98017-4125-04

Project Number:

Total Adjusted Earnings

Category Ttem

Number

0700

0700

0700

0700

0700

0700

0700

0700

Retainage
Payment Due

Line
Item Code
Number
9001 108-07
9002 108-08.02
9000 109-01.01
9000 ADJUSTMENT
0010 717-01.04
0020 717-10.01
0030 719-02
0040 806-01

98017-4125-04

@PH PH LB L BB L

0.00
0.00
454,978.96
0.00
454,978.96
0.00
454,978.96

Description

@PH PHPH L BB L

0.00
0.00
454,978.96
0.00
454,978.96
0.00
454,978.96

@B Ph LB L B L D

Units

Supplemental Description
LIQUIDATED DAMAGES

(MOWING)

LIQUIDATED DAMAGES (LITTER)

PAY ADJUSTMENT FOR FUEL

FUEL ADJUSTMENT

MOBILIZATION (DESCRIPTION)

(PER CYCLE)

DAY

L.M.

DOLL

DOLL

EACH

INVOLUNTARY WORK SUSPENSION

(DESCRIPTION)
(BY THE DAY)

REMOVAL AND DISPOSAL OF LITTER

MOWING

DAY

L.M.

ACRE

Project Current Amount
Contract Current Amount

Bid Qty

Unit Price
0.000
$1,000.000

0.000
$500.000

0.000
$1.000
$1.000

4.000
$1,000.000

6.000
$100.000

414.000
$200.000

11,354.000
$37.500

0.00
0.00
0.00
0.00
0.00
0.00
0.00

Qty

This
Est
0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

Amount

Paid

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
0.00

Total Qty

0.000

0.000

0.000

6,331.830

1.000

0.000

466.610

9,448.670

Total Amt

0.00

0.00

0.00
6,331.83

1,000.00

0.00

93,322.00

354,325.13

7/30/2013



